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Phase | L 2021513 Contract # DACAA45-01-D-0001 Costs Thru:
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Budget Summary: _ _ _ .
Original T.0. Cost $ 20,000.00 Task: Original Budget | Current Budget | This Week | Costto Date |
indirect Costs:
Modifications: (3) $ 3!230,030.21 : Site Visit $ 6,713.791 $ 671379 $ - $ " 6,119.68
Current T.O. Cost $ 3,250,030.21 Construction Work Plan $ 969321 |% 960932118 - $ 13,314.30
Mobilization/Crew Rotation | $ 3316668 |$ 39064903 588.211$% 81,330.64
Qriginal Fee: @ 6.54% $ 1,308.41 Site Admin & Indirects $ 29582037}% 32810121 8% 13,758.88 [ § 422 207.16
Modification Fee: @6.24% § 189,297.76 Per Diem & Lodging $ 7851233 |9 9628472 | % 869527 [$ 23354540
Total Fee: $ 190,606.17 Home Office Support $ 2530420|% 25889339 - $ 9,116.55
Final Report/Proj Ciose-Out | $ 16,2562.37 | § 16,252.37 | $ - 18 -
Current T.0.Funds: $ 3,059424.04 City Of Denver Comm Hith | $ - $ 44830211% - $ -
Direct Costs:
Subcontracts: (Fixed Price) Site Set-up/Maintenance $ 159988419 2162959 | % 887.21 | % 66,999.10
1) None Site Co-ordination, Pre-Excay $ 565276413 6664287 % 976424 | $ 134,456.70
Removal, Impacted Soils $ 455894003 4988699.79]% 8,832.33 | $ 405,429.21
Current T.O.Funds: $ 305942404 T&D, Impacted Soils $ 4338681213 45102155|% 581056 | $ 213,012.84
Site Costs to date: $ 2,871,426.43 Sampling & Analysis $ 3651188(% 3785234 |3 80550 | 9% 15,662.30
Site Funds Available: $ 187,997.61 Restoration/Backfil $ 1163262.06{9% 34005450 |%- 20350.09|% 63242051
Excludes: Fee, Fixed Price Subcontracts Sod/Seed $ 30000423]% 2651.12| 8§ 227,045.17
Garden/Fiwr Beds $ 20260723[% 4073051 % 23,931.24
Costs to Date Ph I (Fee Excluded) Miscellaneous $ 209305841 9% 19856631 & 100,077.31
Indirect Costs:  27% $ 76563373 Post Construction Maint. 3 57,289251% 6775670 % - $ 6,861.55 |
Direct Costs: 73% $ 2,105,792.70 Site Co-ord, Follow Up As Biff $ 5556955|% 63,18230(% 14891}% 100,247.03
$ 287142643 Site Teardown $ 971454} % 971454 | $ - 3 -
This week: [Community Air Monitoring | $ 4500000 | $ 5087291 | § 300413 127,878.90
Indirect Costs: 29% $ 23,042.36 Fuel/Oil Misc Field Supplies | $ - $ 396463 ] % 736821 % 48,684.52
Direct Costs: 71% $ 56,363.80 ASARCO Support $ - $ 18518 $ - $ 3,087.75
$ 79,406.16 Rounding Adjustment _ _ L (008)]|$ _ (1.43)
Fee $ 1744141713 1906061719 - $ 17441417
Daily Burn Rate: (Raw, 4 Week Avg) Totals $ 2,969,5613.00{ % 3,250,030.21 | $ 79,406.16 $ 3,045,840.60
Indirect Costs: $ 339293 [Remarks:
Direct Costs: $ 7,370.63 1) Site Operations now running on Mod 1b Funds
$ 10,763.55 2) Close-out of task Order #14 anticipated approx 02 Apr 04.
** Excludes Fee, Fixed Price Subs 3) Cross-over contract executed this week. Anticipate transition 3 Apr 04.
Site Funds Avaiable Until. |  4/5/2004 | |4) Anticipate load-out of excavated soil to landfill late next week. Awaiting ASARCO agreement.

15) Completed 5 sites this week, Total §pring 04 22 sites, Completed {o date 155.
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VB/I-70 Superfund Site Weekly Cost Summary #35
Phase | Contract# DACA45-01-D-0001 Costs Thru:
Denver, Colorado Task Order #0014 Award Date 18-Jul-03 - 3/19/2004
Start Date  21-Jul-03
Rapid Response/Project Resources iInc. Completion: 31-Jul-04
Page 2 of 4
| 3/12/2004 ¥s 1611,763.70 | § 22521652 {$ 31884757 |$ 368,95546 |§ 252,961.34 [§ 14,278.29 [ $ 174.414.17 | ['$ 2,966,435.05 |
Date Labor Per Diem Equipment Material !Suboontracts Analytical | Fee | Daily Total Total Phase Il
3/13/2004 [$ 11228118 12180418 1501148 29205[$ - |8 75825(% - |[$ 489229 2,971327.34
311472004 | $ - 1% 114011[8 21686 S 1463 |§ - |8 - |8 - | 138060 8% 2,972,707.94
3/15/2004 |$ 8126.75($ 132662|$ 1643.07{$% 2413818 - |8 - |$ - |$ 1351026]% 298621819
3/16/2004 |$ 854583 (% 12709t[$ 1,78896[$%  6,180.74 | $ - |3 - |8 - |$ 17,786.44 |'$ 3,004,004.63
3/17/2004 [$ 861642 |3 127091]% 164922|% 102165|% 8872113 - _|s - |8 134454118 3,017,450.04
318/2004 {$ 85948518 127091]$ 1646585 2706993 - |8 - |8 - |$ 1421933 ]|% 3,031,669.37
3/19/2004 {$ 1088353]|% 11887719 172212|% 37744]% - |$ - |8 - IS 1417186]8% 3.045384123
[This Week | $ 45890.19 % 860527 15 10,167.95] 5 13,007.31 |5  867.21]6 756.25]% - |$ 79,406.18 :
To Date $ 165765389{$ 233911.79|$ 32001552($ 38196277 |$ 25384855 |% 1503454 |$ 17441417 | $3,045,841.23
Weekly Cost by Category VB/I-70 Superfund Site
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VB/I-70 Superfund Site Weekly Budget Summary #35
Phase | . Completed To Date Costs Thru:
US Army Corps Denver, Colorade  Task Order # 0014 | 155 | 3/19/2004
of Engineers. Rapid Response/Project Resources Inc. [ 5 1
Page 3 of 4
To Date This Week | Completed
Total Cost | CostProperty Total Cost | Cost/Property 2003 133
indirect Costs: 2004 22
Site Visit $ 611068 { § 30481 % - $ - 155
Construction Work Plan ] 13,31430 | $ 85901% - $ -
Mobilization/Crew Rotation $ 81330649 524.71 % 588.21 | $ 117.64
Site Admin & Indirects $ 42220716 |3 272392 | % 13,758.88 | § 2,751.78
Per_Diem & Lodging $ 2335454013 1,506.74 | § 8,695.27 13 1,739.05
Home Office Support 3 9,116.56 | $ 5882 | § - 18 -
Final Report/Proj Close-Out 3 - 3 - % - $ .
Total Indirect Costs; $ 765633739 493957 | % 2304236 | $ 4,608.47
Direct Costs:
Site Set-up/Maintenance $§ 669991018 43225 $ 887.21 $ 177.44
Site Co-ordination, Pre-Excav $ 134457013 86746 | $ 076424 1% 1,952.85
[Removal, Impacted Soils $ 405429.21]% 261567 | § 8,832331% 1,766.47
T&D, Impacted Soils $ 21301284 | % 137428 | $ 581056 | $ 1,162.11
Sampling & Analysis $ 15,662.30 { $ 10105 | $ 80550 | $ 161.10
Restoration/Backfill $ 6324205119 408013 5% 20,359.09 | % 4,071.82
Sod/Seed $ 22?.045.1 718 1464811 % 2651121 $% 530.22
Garden/Fiwr Beds ] 2393124 | 8 154401 & 4073061 % 814.61
Miscellaneous $ 100,07731]% 64566 | 3 198563 | % 387.13
Post Construction Maint. 3 686155]% 4427 1% - $ -
Site Co-ord, Follow UpAsBits |$ 100,247.03 | % 84676 | $ 148.91 1 % 29.78
Site Teardown $ - $ - 3 - $ -
Community Air Monitoring $ 1278789019 82503 | $ 30041 |8 61.88 |
Fuel/Oil Misc Field Supplies $ 486845219 31409 | § 73682 $ 147.36
ASARCO Support $ 3087759 1992 [ $ - 1% _-
Total Direct Costs: $ 210579413 | $ 13585771 % 56,363.88 1% 11,272.78
Sub Totals: $ 287142786 % 18,625.34 $ 7940624 § 15,881.25
* Fee $ 17441417 § 1,12525 $ - 3 1,125.25
$ 304584203 $ 1965059 § 7940624 $ 17,008.50
*+{City Of Denver Comm Hith $ -
$ 3,045,842.03

** City Of Denver Comm Hith Prog costs not included in unit averages.
* Fee Prorated across 155 Sites Completed to date




]E ” VB/-70 Superfund Site Weekly Budget Summary #35
L Phase | Contract# DACA45-01-D-0001 Costs Thru:

Denver, Cotorado Task Order # 0014 Award Date 18-Jul-03 3/19/2004
US Army Corps Start Date:  21-Jul-03
of Engineers. Rapid Response/Project Resources Inc. Completion: 31-Jul-04

Page4 of4
Forward Look:
- — IDly Bumn Rate
Task: _Current Budget | Cost to Date _ Est to Compl

indirect Costs: -
Site Visit $ 671379 | $ 6,11968 | $ 50411 % - N/A $ - |3 594.11
Construction Work Plan $ 969321 |$ 13,314301% (3,621.09)] 3 - N/A $ - |$ (3,621.09)
Mobilization/Crew Rotation | $  39,064.50 [$  81,33064 | § (42,265.74)|$  429.50 14 $ 8.01426 [$  (48,280.00)
Site Admin & Indirects $ 32810121[$ 42220716 [$ (94,10595){$ 1,828.83 14 3 2560357 |$ (119,709.52)
Per_Diem & Lodging $ 9628472]% 23354540 % (137,260.68){ $  1,040.54 14 $ 14567.51 | $ (151,828.19
Home Office Support $ 2588033[§ 911655 [§ 1677278 3% 93.98 14 3 1,315.68 | $ 15,457.10 |
Final Report/Proj Close-Out | $  16,252.37 | $ - |$ 1625237 (% - N/A $ - |3 16,252.37
City Of Denver CommHith |$ 4483021 $ - |$ 4483021]3 - LS $ 44,830.21 [ ¢ -
Total Indirect Costs: $ 56682074 | $ 7650633.73]9% (196,803.09)$ 3.392.93 $ 92,331.22 | $  (291,135.21)
Direct Costs:
Site Set-up/Maintenance $ 2162959]% 66,099.10 [$ (45,369.51)[ S 66.31 N/A $ - _[$__ (45369.51)]
Site Co-ordination, Pre-Excav|$ 6664287 [$ 13445670]$ (67,81383) $§ 72254 14 3 1611550 [ $  (77,.929.33)
Removal, Impacted Soils $ 48869979 [$ 40542021 |$ 8327058 |$ 1,29561 14 $ 18,138.56 | $ 65,132.03
T&D, iImpacted Soils $ 451,02155|% 21301284 % 238.008711% 728.64 14 3 20,20091 1%  217,807.81
Sampling & Analysis $ 3785234|% 1566230 % 2219004 | $ 28.77 14 3 40275 [$ 21,787.28
Restoration/Backfill $ 340,05450 | $ 632,420.51 | $ (292,366.01)|$ 2,665.91 14 $ 37.322.75|$  (329,688.76
Sod/Seed $ 30000423 |$ 22704517 % 81,950.06 |$  909.06 14 $ 12,726.84 | $ 69,232.23
Garden/Fiwr Beds $ 29260723|% 23931243 26867599 % 145.47 14 3 203653 |$  266,639.46
Miscellaneous $ 29930504 ]% 1000773113 199,22863 )% 188.24 14 3 263532]%  196,593.32
Post Construction Maint. $ 57,756.70| $ 8.861.55 [$ 50,895.15 | $ 60.02 14 $ 84032 3 50,054.84
Site Co-ord, Follow Up As Bits| $  63,182.30 [ $  100.247.03 [$ (37,064.73)| $ 233,53 14 $ 3269.44 [$  (40,334.17)
Site Teardown 3 971454 | $ - |$ 971454 (% - 0 3 - 1% 9,714.54
Community Air Monitoring $ 509720118 127878.90]$ (76,905.99){$  245.08 14 $ 343132[$  (80,337.31)
Fuel/Oil Misc Field Supplies | $ 306463 |$ 46868452 % (44,71989)| % 81.45 14 $ 1,44024 | $  (45,860.13)
ASARCO Support $ 18518 [ $ 3,087.75|$ (2,902.57)| $ - LS $ - |3 2,902.57
Total Direct Costs: $ 5.492594.30 | § 2.105,704 13 . : $ 112,260.4ﬂﬁﬁ
Fee - $ 19060817 [$ 17441417 [$ 16,192.00 R E 16,192.00 | $ -
Totals $ 3,250,03021] $ 304584203 |$ 20418818 $ 10,763.55 18 220,78365]8%  (16,59547)

* Assumes Site costs Thru 2 Apr 04, while awaiting Cross-over contract start-up
** Approx $10k set aside for Off-side T&D of excavated soils.




Project R esonrces Inc

Current Week’s Costs by Type

3 - J9-0oY

Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended
003 Mob/Crew Rotation $409,22 $178.99 $588.21
004 Site Set-up/Maint, 5887.21
005 Site Coordination $9,127.46 $60.75 $576.01 $9,764.22
006 Removal $6,573.76 $2,258.57 $8,832.33
007 T&D $4,873.33 $937.24 $5,810.57
008 Sampiing & Analysis $47.25 $758.25 $805.50
009 Restoration{Bckiill) $11,576.60 $3,166.49 $5,616.00 $20,359.10
011 Site Coord Follow-up $148.91 5148,91
013 Site Admin/indirects $10,132.37 $2,728.82 $897.68 $13,758.87
014 Lodging/Per Dim 58, 695.27 $8,695.27
018 Community Air Mon. $309.38 $309.38
098 Sod & Seed $2,183.74 $467.37 $2,651.11
08C Garden & Flower Bed $4,073.06 54,073,06
09D 'Misc Restoration $1,013.71 $90.43 $881.49 $1,985.63
19 Fuel,Oll Misc Fid Su $736.91 $736.81

$45,890.19 $8,695.27 $10,167.95 $13,007.30 §758.25 $79,406.17

Monday, March 22, 2004

Page 1 of 1



JID Costs by Type

3- 130Y

Pruject B esources Ine
Tosk-Betm Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended
001 Site Visit $3,931.43 $366.39 $1,821.86 $6,119.67
002 Const. Work Plans $13,163.36 $150.94 $13,314.30
003 Mob/Crew Rotation $39,539.17 $41,791.44 $81,330.62
004 Site Setup/Maint. $37,568.46 $6,904.25 $18,939.18 $3,587.21 $66,999.10
005 Site Coordination $117, 680.68 $8,767.13 $8,008.74 $134,456.54
006 Removal $347,547.98 $54,140.00 $3,741.19 $405,429.17
007 T&D $162, 640.97 $50,371.75 $213,012.72
008 Sampling & Analysis $0.00 $84.38 $543.38 $15,034.50 $15,662.25
009 Restoration{Beifill) $429,209.51 $86,754.78 $116,456,16 $632,420.45
010 Post-Const Maint. $5,405.74 $81.00 $1,374.80 $6,861.54
011 Site Coord Follow-up $95,564.03 $2,800.13 $1,882.80 " $100,246.95
012 Site Admin/Indirects $299,301.74 $89,877.79 $33,027.51 $422,207.0%
014 Lodging/Per Dim $233,545.20 $233,545.20
015 Home Office $9,116.55 $9,116.55
018 Community Air Mon. $4,260.38 $1,525.37 $122,092.88 $0.00 $127,878.62
020 Asarco Support $2,552.79 $534.96 $3,087.75
099 Non-Billable $0.00 $0.00 $0.00
098 Sod & Seed $71,642.79 $16,104.76 $11,129.16 $128,168.38 $227,045.09
09C Garden & Fiower Bed $23,931.19 $23,931.19
09D Misc Restoration $22,768.62 $8,334.09 $608,954.49 $100,077.20
100 Fee $174,414.17 $174,414.17
19 Fuel,0il,Misc Fid Su $48, 684,45 548, 684.45

3 Monday, March 22, 2004

Page 10of 2



2-)4-0Y

Task- Doz Labor Per Diem Equipment Materials Subcontracts Analytical Other ‘Fee Extended

$1,657,653.81 $233,911.59 $329,015.37 $381,962.67 $253,848.47 $15,034.50 $174,414.17 $3,045,840.57

v Monday, March 22, 2004 Page 2 of 2




